

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	2 July 2026
Team ID	24A55A0518
Project Name	Metro Ticket Generating System
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Metro Station Management	USN-1	As a user, I can select source and destination metro stations	2	High	1
Sprint-1	Passenger Details	USN-2	As a user, I can enter number of passengers and journey type As a user, I will receive confirmation email once I have registered for the application	2	High	1
Sprint-1	Fare Calculation	USN-3	As a user, I can view fare automatically based on selected stations	3	High	1
Sprint-2	Ticket Booking	USN-4	As a user, I can submit a metro ticket booking request	3	High	1
Sprint-1	Ticket Number Generation	USN-5	As a user, I can receive a unique metro ticket number	3	High	1
Sprint-2	Notification Service	USN-6	As a user, I can receive booking confirmation notifications	2	Medium	1
Sprint-3	QR Code Generation	USN-7	As a user, I can receive a QR-code-based digital ticket	5	High	1
Sprint-4	Ticket Validation	USN-9	As a metro staff member, I can validate QR tickets	4	High	1
High	Reports & Dashboard	USN-10	As an administrator, I can monitor ticket statistics and reports	3	Medium	1

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	7	5 Days	22 Jun 2026	26 Jun 2026	7	26 Jun 2026
Sprint-2	8	5 Days	27 Jun 2026	01 Jul 2026	8	01 Jul 2026
Sprint-3	7	5 Days	02 Jul 2026	06 Jul 2026	6	06 Jul 2026
Sprint-4	7	5 Days	07 Jul 2026	11 Jul 2026	7	11 Jul 2026

Burndown Chart:

